ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Scope**	**15 days**	**Mon 1/26/15**	**Fri 2/13/15**		
2		Determine project scope	40 hrs	Mon 1/26/15	Fri 1/30/15		Developer
3		Identify Usage Scenarios	5 days	Mon 2/2/15	Fri 2/6/15	2	Developer
4		Document Usage Scenarios	5 days	Mon 2/9/15	Fri 2/13/15	3	Developer
5		**Analysis/Software Requirements**	**10 days**	**Mon 2/16/15**	**Fri 2/27/15**		
6		Identify Use Cases	5 days	Mon 2/16/15	Fri 2/20/15	4	Developer
7		Document Use Cases	5 days	Mon 2/23/15	Fri 2/27/15	6	Developer
8		**Design**	**15 days**	**Mon 3/2/15**	**Fri 3/20/15**		
9		Develop prototype based on functional specifications	5 days	Mon 3/2/15	Fri 3/6/15		Developer
10		Review functional specifications (Midterm Presentations)	5 days	Mon 3/9/15	Fri 3/13/15	9	Management,De
11		Incorporate feedback into functional specifications	5 days	Mon 3/16/15	Fri 3/20/15	10	Management,De
12		**Development**	**10 days**	**Mon 3/23/15**	**Fri 4/3/15**		
13		Develop code	5 days	Mon 3/23/15	Fri 3/27/15		Developer
14		Developer testing (primary debugging)	5 days	Mon 3/30/15	Fri 4/3/15	13	Developer



Project: Software Development
Date: Wed 1/28/15

Task	Inactive Task	Start-only	
Split	Inactive Milestone	Finish-only	
Milestone	Inactive Summary	Deadline	
Summary	Manual Task	Progress	
Project Summary	Duration-only	Manual Progress	
External Tasks	Manual Summary Rollup		
External Milestone	Manual Summary		

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
15		**Testing**	**10 days**	**Mon 4/6/15**	**Fri 4/17/15**		
16		**Unit Testing**	**5 days**	**Mon 4/6/15**	**Fri 4/10/15**		
17		Test component modules to product specifications	5 days	Mon 4/6/15	Fri 4/10/15		Developer
18		**Integration Testing**	**5 days**	**Mon 4/13/15**	**Fri 4/17/15**		
19		Test module integration	5 days	Mon 4/13/15	Fri 4/17/15	17	Developer
20		**Documentation**	**5 days**	**Mon 4/20/15**	**Fri 4/24/15**		
21		Develop user manuals and Software Documentation	1 wk	Mon 4/20/15	Fri 4/24/15		Developer
22		**Post Implementation Review**	**5 days**	**Mon 4/27/15**	**Fri 5/1/15**		
23		Final Presentation	5 days	Mon 4/27/15	Fri 5/1/15		Developer,Mana

'15 T W T F S | Feb 1, '15 S M T W

Project: Software Development
Date: Wed 1/28/15

Task	Inactive Task	Start-only	
Split	Inactive Milestone	Finish-only	
Milestone	Inactive Summary	Deadline	
Summary	Manual Task	Progress	
Project Summary	Duration-only	Manual Progress	
External Tasks	Manual Summary Rollup		
External Milestone	Manual Summary		



Project: Software Development
Date: Wed 1/28/15

Task	Inactive Task	Start-only
Split	Inactive Milestone	Finish-only
Milestone	Inactive Summary	Deadline
Summary	Manual Task	Progress
Project Summary	Duration-only	Manual Progress
External Tasks	Manual Summary Rollup	
External Milestone	Manual Summary	



Project: Software Development
Date: Wed 1/28/15

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			



Project: Software Development
Date: Wed 1/28/15

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			



Project: Software Development
Date: Wed 1/28/15

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			